Task 3 – Best Structure for Product/System Delivery

1. Problem Framing & Success Metric Definition

- Translate business ask into a clear **Objective** (e.g., "Increase Focus Timer adoption by 20% in 3 months").
- Define **Key Results** (quantifiable metrics: adoption %, average usage minutes, conversion rates).
- Document **Success Criteria**: measurable, time-bound, and tied to user behavior.
- **Output:** OKR document with success metrics attached to each feature/task.

2. Feature Requirement Breakdown

- Map the feature into **user stories** (teen/parent perspective).
- Identify **cognitive load risks** (too many clicks, unclear flows).
- Define **process guardrails** (how data flows, how advisors interact).
- **Output:** Requirement sheet with user stories, workflows, and risk notes.

3. Technical Design & Data Schema

- Draft **system architecture** (API endpoints, DB schema, integrations with ClickUp, N8N, Razorpay).
- Define **data capture points** for success metrics (e.g., session time, funnel stage, syllabus completion).
- Ensure **automation hooks** are planned (minimal manual input).
- **Output:** Technical design doc + SQL schema + automation mapping.

4. Prototype & Validation

- Build **low-fidelity prototype** (wireframe/dashboard mockup).
- Run **internal validation** with dummy data.
- Conduct **cognitive load test** (is it intuitive for a teen/parent?).
- **Output:** Prototype demo + validation checklist.

5. Implementation & Sprint Execution

- Break feature into **2-week sprint tasks**.
- Assign ownership in ClickUp (clear accountability).
- Automate reporting of task completion & blockers.
- **Output:** Sprint board with tasks, deadlines, and automated status updates.

6. Monitoring & Insights

- Set up **dashboards** (student + GTM) with KPIs tied to OKRs.
- Monitor **adoption metrics** weekly (usage minutes, funnel conversions).
- Run **RCA (Root Cause Analysis)** if metrics deviate.
- **Output:** Dashboard + weekly insights report.

7. Iteration & Scaling

- Review OKR completion at end of sprint.
- Identify **features to scale** (Realm, Focus Timer).
- Identify **features to redesign/deprioritize** (Wellness, Goals).
- Feed learnings into next cycle.
- **Output:** Iteration plan + updated OKRs.

End-to-End Flow (Easy Visual)

1. Define OKR →
2. Break into user stories →
3. Design schema + automation →
4. Prototype & validate →
5. Sprint execution →
6. Monitor dashboards →
7. Iterate & scale

Key Principles

- **Minimal human intervention:** Automations via N8N + ClickUp.
- **Cognitive load reduction:** Always validate with end-user flows.
- **Accountability:** Clear task ownership mapped to 3 resources.
- **Insights first:** Every feature must have measurable success metrics.